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SUMMARY OF CONSTRUCTION PROJECTS

MILLER COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

-   PE OnlyTexas Line – I-40 P.E. 30

Addt'l Rte.-Sec.: Various

$011 Completed Aug. 2021 -   $3,541,398001727*

Bridge RehabilitationDistricts 3 & 7 Bridge Preservation (2021) (S) 0.0271

Addt'l Rte.-Sec.: Various

$310,1582 Under Construction May. 2021 Mid 2022 0.57 $8,529,349012376*

Bridge RehabilitationSpecialized Bridge Deck Rehab. (2021) (S) 0.10108

Addt'l Rte.-Sec.: Various

$1,064,5634 Under Construction Apr. 2021 Late 2022 1.80 $19,162,121012379

-   Interchange ImprovementsState Line Rd. Intchng. Reconst. (Texarkana) (F) 30

Addt'l Rte.-Sec.: Miller 71-3

$11,988,63711 Completed Jul. 2006 May. 2012 -   $11,988,637030042

-   Roadside AppurtenancesPark & Ride Lot Improvements (Dist. 3) (S) -     Programmed -   < $1 M030165*

-   Interchange ImprovementsJefferson Ave. & Hwy. 245 Interchanges Impvts. (Texarkana) (F) 30 $110,88411 Completed Feb. 2006 Dec. 2014 -   $110,884030295

-   PE OnlyTexarkana – De Queen P.E. New

Addt'l Rte.-Sec.: Little River New; Sevier New

$1,711,168Completed Jun. 2016 -   $5,133,505030304*

Base & SurfacingLA Line – Doddridge (Bs. & Surf.) (S) 4.27New $17,214,959Completed Apr. 2013 Nov. 2014 4.27 $17,214,959030313

Major WideningHwy. 245 – Hwy. 237 (Texarkana) (S) 1.2782 $4,600,2991 Completed Oct. 2009 Nov. 2011 1.27 $4,600,299030349

Grading & StructuresLA Line – Co. Rd. 2 (Gr. & MDS) (F) 2.44New $7,771,726Completed Dec. 2009 Apr. 2013 2.44 $7,771,726030353

Grading & StructuresCo. Rd. 2 – Doddridge (Gr. & MDS) (F) 1.77New $8,588,304Completed Jul. 2009 Apr. 2012 1.77 $8,588,304030354

Structures & ApproachesLA Line – Doddridge (Major Strs.) (F) 0.20New $6,992,399Completed Oct. 2011 May. 2014 0.20 $6,992,399030355

-   MiscellaneousTexarkana SRTS E (2007) $2,500Completed Nov. 2007 Apr. 2014 -   $2,500030356*

-   Roadside AppurtenancesTexarkana SRTS I (2007) $106,398Completed Dec. 2011 Jul. 2014 -   $106,398030357*

Base & SurfacingArkansas Blvd. – Hwy. 71 (Bs. & Surf.) (F) 7.71New $38,182,805Completed Aug. 2010 May. 2013 7.71 $38,182,805030378

-   Roadside AppurtenancesNix Creek Trail Connector (Texarkana) (S) $14,255Completed Dec. 2010 Dec. 2011 -   $14,255030381*

Structure & ApproachesBroad St. Str. & Apprs. (Texarkana) (S) 0.3771 $11,589,8622 Completed Dec. 2013 Mar. 2016 0.37 $11,589,862030388

-   PE OnlyRed Chute Bayou Wetland Mitigation Bank (S) -     Programmed -   -     030392*

ResurfacingLewisville – West (Sel. Secs.) (Overlay) (S) 2.2082

Addt'l Rte.-Sec.: Lafayette 29-1, 82-2

$554,4061 Completed May. 2012 Oct. 2012 3.88 $977,770030422

ResurfacingI-30 North Frtg. Rd. – Texas State Line (Overlay) (S) 1.4171 $813,7923 Completed May. 2012 Oct. 2012 1.41 $813,792030423

Safety ImprovementsHwys. 151 & 549 Loop (Texarkana) (Cable Median Barrier) (S) 12.91151

Addt'l Rte.-Sec.: Miller 549-1

$2,059,6351 Completed Apr. 2013 Sep. 2013 12.91 $2,059,635030425

-   EnhancementPreston Street Trail Connector (Texarkana) (S) $67,642Completed Sep. 2013 Dec. 2015 -   $67,642030434*

Safety ImprovementsLa. St. Line – Texarkana (Cable Median Barrier) (S) 27.0849 $3,441,01021 Completed Nov. 2014 Aug. 2015 27.08 $3,441,010030435

-   RR CrossingOats St. RR Signal Upgrade (Texarkana) (S) $392,602Completed Oct. 2014 Jul. 2017 -   $392,602030446*
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-   BuildingsArkansas Welcome Center Reconst. (Red River) (S) 71 $2,514,8723 Completed Dec. 2015 Jul. 2017 -   $2,514,872030449

-   Safety ImprovementsHwy. 67/Hwy. 71 Signals Upgrade (Texarkana) (S) 67

Addt'l Rte.-Sec.: Miller 67-1X, 71-2

< $1 M1 Scheduled 2023 -   < $1 M030463

-   EnhancementTexarkana Trail Connections (RTP) (S) $457,295Under Construction Aug. 2020 -   $457,295030465*

-   Enhancement42nd St., 50th St. & Pinson Dr. Sidewalks (Texarkana) (TAP) (S) $277,413Under Construction Jan. 2018 -   $277,413030470*

RehabilitationHwy. 67 – I-30 (Texarkana) (S) 2.5371 $10 - $15 M3 Scheduled 2023 2.53 $10 - $15 M030477

ResurfacingHwys. 67, 71 & 82 (Sel. Secs.) (Texarkana) (S) 7.4267

Addt'l Rte.-Sec.: Miller 67-1X, 71-3, 82-1

$3,006,5871 Completed Jan. 2018 Aug. 2018 7.42 $3,006,587030482

ResurfacingHwy. 237 – Lafayette Co. Line (S) 18.6582 $2,445,7551 Sub. Completed Jan. 2018 May. 2019 18.65 $2,445,755030496

Structures & ApproachesMill & Bodcau Creeks Strs. & Apprs. (S) 0.3682

Addt'l Rte.-Sec.: Lafayette CS

$4,736,8311 Under Construction Sep. 2020 Late 2022 0.76 $9,999,976030497

-   RR CrossingCo. Rd. 141 RR Signals (Texarkana) (S) $260,270Completed Jul. 2017 Jul. 2021 -   $260,270030502*

Safety ImprovementsHwys. 71 & 371 (Safety Impvts.) (Sel. Secs.) (S) 0.6171

Addt'l Rte.-Sec.: Little River 71-4; Sevier 71-6, 371-1

$138,6543 Completed Apr. 2018 Nov. 2018 15.32 $3,482,252030503

-   Safety ImprovementsHwy. 71 Signals (Texarkana) (S) 67

Addt'l Rte.-Sec.: Miller 67-1X, 71-3/3Y, CS

$224,4901 Completed Nov. 2017 Oct. 2021 -   $224,490030504*

-   RR CrossingOld Post Rd. RR Signals (NE of Texarkana) (S) $451,500Under Construction -   $451,500030505*

-   RR CrossingTennessee Rd. RR Signal Upgrade (Texarkana) (S) < $1 MProgrammed -   < $1 M030507*

ResurfacingHwy. 71 – E. of I-49 (Texarkana) (S) 1.74196 $799,1351 Sub. Completed May. 2020 Oct. 2020 1.74 $799,135030522

ResurfacingHwys. 108 & 296 (Sel. Secs.) (S) 11.60108

Addt'l Rte.-Sec.: Miller 296-0

$3 - $5 M4 Scheduled May. 2022 11.60 $3 - $5 M030537

ResurfacingHwy. 67 – Hwy. 71 (Texarkana) (S) 7.29237 $1 - $3 M0 Scheduled Apr. 2022 7.29 $1 - $3 M030538

ResurfacingCo. Rd. 245 – Hwy. 67 (Texarkana) (Sel. Secs.) (S) 11.3171 $3 - $5 M2 Scheduled Feb. 2022 11.31 $3 - $5 M030539

SealingDistrict 3 Sealing Program (2020) (S) 9.80237

Addt'l Rte.-Sec.: Various

< $1 M1 Programmed 59.40 $1 - $3 M030547*

ResurfacingS. of UPRR Overpass – Red River (S) 2.5367 < $1 M1 Scheduled 2024 2.53 < $1 M030565

ResurfacingHwy. 296 North & South (State Line Rd.) (Texarkana) (S) 1.3371 < $1 M3 Scheduled 2023 1.33 < $1 M030567

ResurfacingTexas State Line – East (S) 1.18151 $1 - $3 M0 Scheduled 2024 1.18 $1 - $3 M030568

ResurfacingI-49 – East (S) 3.95196 < $1 M1 Scheduled 2023 3.95 < $1 M030569

-   EnhancementMiller County Courthouse Sidewalks (TAP-20) (S) < $1 MProgrammed -   < $1 M030588*
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ResurfacingHwys. 29 & 160 (Sel. Secs.) (S) 12.40160

Addt'l Rte.-Sec.: Lafayette 29-1; Miller 160-1

$5,727,7390 Sub. Completed May. 2020 Jul. 2021 15.16 $7,002,624A30001

ResurfacingDistrict 3 Resurfacing Program (2021) (S) 9.30237

Addt'l Rte.-Sec.: Various

< $1 M1 Programmed 55.50 < $1 MA30007*

ResurfacingTexas State Line – Hwy. 108 (S) 7.1130

Addt'l Rte.-Sec.: Miller 30-11

$7,701,2690 Completed Jun. 2014 Nov. 2014 7.11 $7,701,269BB0301

Reconstruction

Safety Improvements

Hwy. 67 – West of Red River (S) 4.6630 $12,607,86411 Completed Nov. 2016 Oct. 2017 4.66 $12,607,864BB0302

Structure & ApproachesRed River – East & West (F) 0.7630

Addt'l Rte.-Sec.: Hempstead 30-12

$14,133,20011 Completed Jun. 2015 Jun. 2018 2.02 $37,192,629BB0303

RehabilitationHwy. 108 – Hwy. 67 (S) 5.1230 $17,249,66911 Completed Jan. 2016 Nov. 2017 5.12 $17,249,669BB0310

ResurfacingTexarkana & Fouke Overlay (Sel. Secs.) (S) 1.82CS $328,789Completed Jun. 2014 Nov. 2014 1.82 $328,789C46001*

ResurfacingTexarkana 19th & Grim Overlay (Sel Secs.)(s) 0.92CS $322,110Completed May. 2019 Oct. 2019 0.92 $322,110C46002*

ResurfacingFouke Overlay (Sel. Secs.) (S) 1.40CS $209,089Completed Apr. 2019 Sep. 2019 1.40 $209,089C46003*

-   PE OnlyLA Line – Texarkana P.E. New $9,556,319Completed Aug. 2016 -   $9,556,319R30079*

-   PE OnlyTexarkana – Magnolia (PE) 82

Addt'l Rte.-Sec.: Columbia 82-3; Lafayette 82-2

-     1 Programmed -   -     RX0018*

ResurfacingMiller Co. Surfacing No.2 (Sel. Secs.) (S) 6.35CR $207,712Completed Jun. 2013 Oct. 2013 6.35 $207,712SA4643*

ResurfacingMiller Co. Level & Reseal (Sel. Secs.) (S) 5.15CR $213,511Completed Jul. 2014 Oct. 2014 5.15 $213,511SA4644*

ResurfacingHwy. 296-Northeast (Overlay) (S) 1.56CR $330,507Completed Jul. 2015 Oct. 2015 1.56 $330,507SA4645*

ResurfacingMiller Co Level & Reseal No 2 (Sel. Secs.)(s) 6.44CR $290,388Completed Jun. 2016 Oct. 2016 6.44 $290,388SA4646*

ResurfacingMiller County Reseal No. 15 (Sel. Secs.) (S) 15.13CR $509,127Completed May. 2017 Sep. 2017 15.13 $509,127SA4647*

ResurfacingMiller County Reseal No. 16 (Sel.secs.)(s) 13.10CR $484,478Completed Jul. 2018 Oct. 2018 13.10 $484,478SA4648*

$228,241,577214.17Totals For All Projects In Miller County

Program Management MillerOctober 13, 2021

* Job not shown on county map.


